

Winnipeg Plan to End Youth Homelessness (WPEYH) Workplan – Draft 3

Stage	Aug 2015	Sep 2015	Oct 2015	Nov 2015	Dec 2015	Jan 2016	Feb 2016	Mar 2016	Apr 2016	May 2016	Jun 2016	Jul 2016
A. Preparation - Project Set-up	<ul style="list-style-type: none"> Develop youth engagement plan Audit of services and stakeholders involved in youth homelessness Begin discussions with key stakeholders Plan visioning session Plan consultation process Develop website for ongoing communication Identify research requirements Recruit youth leaders for steering committee, key planning area meetings, and ongoing participation 											
B. Project Launch				<ul style="list-style-type: none"> Hold visioning session 								
C. Consultation and Participation of Stakeholders					<ul style="list-style-type: none"> Hold meetings and focus groups by key planning area (to be determined in visioning session) Develop ongoing documentation as required Provide ongoing communication to stakeholders Hold youth engagement sessions 							
D. Consensus Building and Endorsement Gathering							<ul style="list-style-type: none"> Bring stakeholder groups together to build knowledge and begin to reach consensus on directions Prioritize strategies Seek endorsement from stakeholders 					
E. Implementation Preparation									<ul style="list-style-type: none"> Seek ongoing commitments for required resources Meet with decision-makers, funders, government Continue to meet with additional stakeholders 			
F. Release Plan											<ul style="list-style-type: none"> Hold public release of the WPEYH (community and media event) 	
G. Project Wrap-up												<ul style="list-style-type: none"> Respond to media & community requests. Identify phase one of implementation process